
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/06/2003

ESTIMATE SUMMARY 17:22:42

CONTID: C14316         ESTIMATE NO: 0002 PROG 2002

PCN: 14316-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY03 Region 4 Sign Upgrade PERCENT TIME:

PROJECT NO: C R400-145                    

FY03 Region 4 Sign Upgrade

NAME OF ROAD: 257A & 85C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 04/30/2003 DATE TIME STARTED 02/10/2003

632 WEST GUNNISON DATE LET 11/14/2002 DATE WORK BEGAN

 DATE AWARDED 12/20/2002 DATE TIME STOPPED 06/30/2003

 DATE CONTRACT EXECUTED 01/09/2003 DATE ACCEPTED 06/30/2003

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 02/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 177,329.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 205,906.25 NON-PARTICIPATING 59,489.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -735.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.10%

15,789.00

59,489.75

59,489.75

58,754.45

$

$

$

$

0.00

161,540.75

161,540.75

0.00

161,540.75

-2,037.54

0.00

159,503.21

0.00

AMOUNT DUE 159,503.21 58,754.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,754.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

80.0 TIME ALLOW: 5/30/2003 ??:??:??

ORIG TIME ALLOW: 5/30/2003 ??:??:??
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PCN: 14316-BID    ESTIMATE RUN 05/06/2003

PROJECT: C R400-145                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 0.000

78.000

202-00810  
 

100.000

EACH

10.00000 780.0078.000

780.00

0010 REMOVAL OF SIGN PANEL 0.000

168.000

202-00821  
 

211.000

EACH

5.00000 840.00168.000

840.00

0015 REMOVAL OF FLASHING BEACON 0.000

2.000

202-00825  
 

2.000

EACH

300.00000 600.002.000

600.00

0020 SIGN PANEL (CLASS I) 0.000

575.000

614-00011  
 

874.000

SF  

8.25000 4,743.75575.000

4,743.75

0025 SIGN PANEL (CLASS II) 0.000

842.000

614-00012  
 

978.000

SF  

12.00000 10,104.00842.000

10,104.00

0030 SIGN PANEL (CLASS III) 0.000

355.000

614-00013  
 

404.000

SF  

17.00000 6,035.00355.000

6,035.00

0035 STEEL SIGN POST (2 INCH ROUND) 0.000

320.000

614-01502  
 

381.000

LF  

7.00000 2,240.00320.000

2,240.00

0040 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

601.000

614-01582  
 

772.000

LF  

22.00000 13,222.00601.000

13,222.00

0045 FLASHING BEACON 0.000

2.000

614-80000  
 

2.000

EACH

3,500.00000 7,000.002.000

7,000.00

0050 MOBILIZATION 0.279

0.186

626-00000  
 

0.500

L S 

20,000.00000 9,300.000.465

3,720.00

0055 *FLAGGING 0.000

0.000

630-00000  
 

20.000

HOUR

20.00000 0.000.000

0.00
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PCN: 14316-BID    ESTIMATE RUN 05/06/2003

PROJECT: C R400-145                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 0.000

6.000

630-00012  
 

8.000

DAY 

225.00000 1,350.006.000

1,350.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

2.000

EACH

90.00000 0.000.000

0.00

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

100.00000 0.000.000

0.00

0075 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

210.00000 105.000.500

105.00

0080 *TRAFFIC CONE 0.000

0.000

630-80380  
 

0.000

EACH

10.00000 0.000.000

0.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0086 F/A SIGN PANEL MATERIAL COST MCR 1 0.000

0.000

700-70036  
 

481.000

F A 

1.00000 0.000.000

0.00

0090 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0095 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 56,319.7550,739.7568,191.50CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0100 REMOVAL OF GROUND SIGN 105.000

9.000

202-00810  
 

114.000

EACH

10.00000 1,140.00114.000

90.00
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PCN: 14316-BID    ESTIMATE RUN 05/06/2003

PROJECT: C R400-145                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:42

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0105 REMOVAL OF SIGN PANEL 496.000

28.000

202-00821  
 

534.000

EACH

5.00000 2,620.00524.000

140.00

0110 SIGN PANEL (CLASS I) 1,708.000

252.000

614-00011  
 

2,029.000

SF  

8.25000 16,170.001,960.000

2,079.00

0115 SIGN PANEL (CLASS II) 2,094.000

12.000

614-00012  
 

2,118.000

SF  

12.00000 25,272.002,106.000

144.00

0120 SIGN PANEL (CLASS III) 930.000

0.000

614-00013  
 

960.000

SF  

17.00000 15,810.00930.000

0.00

0125 STEEL SIGN POST (2 INCH ROUND) 193.000

74.000

614-01502  
 

329.000

LF  

7.00000 1,869.00267.000

518.00

0130 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 1,223.000

22.000

614-01582  
 

1,269.000

LF  

22.00000 27,390.001,245.000

484.00

0135 MOBILIZATION 0.279

0.186

626-00000  
 

0.500

L S 

20,000.00000 9,300.000.465

3,720.00

0140 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

20.00000 0.000.000

0.00

0145 *TRAFFIC CONTROL MANAGEMENT 15.000

7.000

630-00012  
 

22.000

DAY 

225.00000 4,950.0022.000

1,575.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000

0.000

630-80342  
 

10.000

EACH

90.00000 450.005.000

0.00

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

100.00000 0.000.000

0.00
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PCN: 14316-BID    ESTIMATE RUN 05/06/2003

PROJECT: C R400-145                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:22:42

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0160 *TRAFFIC CONE 25.000

0.000

630-80380  
 

50.000

EACH

10.00000 250.0025.000

0.00

0165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0166 F/A T-SUPPORT COST MCR 1 0.000

0.000

700-70036  
 

282.000

F A 

1.00000 0.000.000

0.00

0170 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 105,221.008,750.00109,138.25CURRENT AMT0201 $ $ $

$ 161,540.7559,489.75$177,329.75$CURRENT AMTPROJECT TOTAL


